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Ina Road Upgrade & Expansion Project

Remaining Work Items

Overall Project is 82% complete as of January 31, 2013
Scheduled Completion Date

West Process Train October 17, 2013
Operations Control Center June 2013
Warehouse May 2013
Administration Building Rehab May 2014
Central Plant December 2013
Rehabllitation of Existing Structures Mid 2014
Sale of Salvage Equipment Mid 2014




Ina Road Upgrade & Expansion Project

Cost Summary

Original ROMP Program Budget: $301,290,000

Current ROMP Budget: $309,317,000

Project Expenditures through
January 31, 2013: $238,086,868




Water Reclamation Campus
Treatment Facility

&= RWRD
Remaining Work Items

* Construction is currently 86 percent complete

* Transitions of RWRD staff to DBO Contractor
employment




Water Reclamation Campus
Treatment Facility
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Cost Summary

Original ROMP Program Budget: $275,100,000

Current ROMP Budget: $188,200,000

Project Expenditures through
January 31, 2013: $141,565,148




Central Laboratory Complex

Remaining Work Items
* Facility access road from 1-10 Frontage Road

* Laboratory expansion design and construction
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Central Laboratory Complex

Cost Summary

Original ROMP Program Budget: $28,870,000

Current ROMP Budget: $27,611,000

Project Expenditures through
January 31, 2013: $21,436,736




Biosolids / Biogas Utilization Master Plan
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1. Sale of biogas
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a. Draft Request for Proposals (RFP) ey B
Issued for public comment on: January 28, 2013

b. Final RFP to be issued: Spring 2013
c. Contract award: Late 2013
d. Project operational: Late 2014
e. Preliminary cost estimate: $10,000,000




ROMP Project Budget

Ina Road Upgrade and Expansion $301,290,000
Plant Interconnect 41,190,000
Water Campus Treatment Facility 275,100,000
Central Laboratory Complex & Expansion 28,870,000

Biosolids / Biogas Master Plan 21,810,000
Biogas Sale/Utilization
Side Stream Treatment of Centrate
CO, Separation & Reuse Study Pilot
Class A Sludge Demo Project
CNG Vehicle Fuel Program
Land Application Property Purchase
FOG/Food Waste Co-digestion Study

SCADA 13,460,000

Roger Road WRF

Decommissioning / Deconstruction 38,290,000
Linear Park

TOTALS $720,010,000

*Current Overall ROMP Program Budget is $660,000,000
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Questions?
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